
Activity Date

Site Approval by State Board of Education June 12, 2013

Straw Poll March 4, 2014

Concept Approval by State Board of Education March 18, 2014

Referendum Date June 10, 2014

Design Development Complete December 2014

100% Construction Documents Complete August 2015

Design & Funding Approval by State Board of Education September 2015

Project out to Bid September 2015

Bid Opening October 2015

Final Funding Approval by the Commissioner of Education Novermber 2015

*Dept. of Education Established Bond Date Spring 2016

Substantial Completion June 2017

Occupancy July 2017

Space Definition State/Local Local Only Total 

New Construction (sf) 54,600 0 54,600 sf

Renovation  (sf) 45,300 0 45,300 sf

Total 99,900 0 99,900 sf

*Bond date contingent upon Legislative appropriation.
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